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Meeting Minutes Transmittal

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 590-A
Richland, Washington

May 27, 18995
2:30 p.m. to 3:30 p.m,

The undersigned indicate by their signatures that these meetings minutes

raeflect the actual occurrences of the above dated Unit Managers Meeting.
o/ 0 s lecn)
Date: 7- 0o/ ??

David W. Templetony Projact Manager, RL
Date: J "0/ ""? 7

Washington State Department of Ecology

Project Manager,

324 REC/HLV Closure Plan, BWHC Concurrence

de«/ Z/‘Wm\ Date: "7/61/7f

D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements

Attachment 3 - Attendance List
Attachment 4 - 300 Area Stabilization Project, Milestone TPA-M-89, IAMIT

Meeting May 25, 1999




Attachment 1
324 REC/HLV
Project Managers' Meeting
Federal Building/Room 590-A
Richland, Washington

May 27, 1999
2:30 p.m. to 3:30 p.m.

Agenda

Introduction

Previous meeting minutes — 324 PMM

324 REC/HLV Closure Plan

a. TPA M-89-00/M-89-02 Change Package status
b. Project status tracking, schedule mid-month meeting as appropriate
B-Cell cleanocut project status

a. Recent progress/highlights

Action item review

a. Focus sheet for TPA M-8%-00

Other topics/discussions

a. Other topics

Schaedule next meeting



Attachment 2

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 590-A
Richland, Washington

May 27, 1999
2:30 p.m. to 3:30 p.m.

Summary of Discussion and Commitments/Agreements

Introductions
Ed Ham (BWHC) was introduced as a 324 Building engineer working on the
ligquid waste handling system.

Previous Meeting Minutes - 324 PMM
The March 4, 1999 324 REC/HLV meeting minutes were approved and signed.

324 REC/HLV Closure Plan

TPA M-89-00/M-89-02 Change Package Status.

A. Stone (Ecology) commented that M-895-02 has already been signed and
does not require further inclusicn on the agenda.

A. Stone reported that no DOE or public comments regarding M-85-00
have been received to date. Comments are due by June 10, 1999.

b. Project Status Tracking, schedule mid-month meeting as appropriate.

A mid-month meeting was scheduled with A. Huckaby (Ecoclogy) for
June 2, 1999.

4. B-Cell Cleanocut Project Status

Recent progress/highlights

D. Rasmussen (BEWHC) reported that the rack 1A size reduction
activities have been continuing. The rack 1A size reduction
corrasponds to approximately seven grout containers, and 1.5 grout
containers worth of material was reduced last week. Only one item
is left to size raduce, which will be completed after the rack 2A is
moved away from the wall.

D. Templeton (DOE-RL) commented that a crane outage is scheduled for
next week in order to raplace the hoist on the three-and-a-half ten
crane, which will reduce it to a three-ton crane and provide a more
efficient working system for moving around the cell.

A. Stone requested that Ecology be involved in the plan for potential
transfer of material (grout containers) from B-Cell to C-Cell. A.
Huckaby acknowledged that Ecology was being inveolved through waste
designations and the white paper. A. Stone emphasized the importance
of Ecology involvement regarding problems with space in B-Cell and
the proper waste designation of the B-Cell waste, and how these
issues will be resolved to make up for the lack of progress. D.



Templeton responded that sample results are due back from the 222-8
laboratory by the end of July 1999, These results will provide the
technical data to be factored inteo plant procedures. D. Templeton
estimated that the TRU/low-level waste determinations would be
resolved by September 1999 at the earliest.

5. Action item review

a.

Focus sheet for TPA M-89-00

A. Stone stated the focus sheet item has been fulfilled.

6. Other topics/discussions

a.

324 Liquid Waste Handling System

E. Ham statad that the contract for preliminary and definitive design
is being prepared for issue. E. Ham emphasized that preliminary
design is to be completed by the end of July 1999, and that Ecclogy
involvement prior to that time is important. A. Stone responded that
A. Huckaby would he the main contact. An informational meeting was
scheduled for June 2, 1999.

324 Cleanout Funding
A. Stone noted that if funding for 324 cleancut and associated TPA
milestones is not made available, that a compliance action may be

pursued by Ecology.

300 Area Stabilization Project May 25, 1999 IAMIT meeting
presentation is attached {(Attachment 4).

7. 8chedule next meeting

The next meeting is scheduled for July 1, 1989.
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Description Target Date

Complete closure of non-permitted mixed waste units in the 10/31/05
324 Building REC B-Cell, REC D-Cell, and the High-Level Vault

11/30/00
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Milestone | . Description Target Date

M-89-00 | Complete closure of non-permitted mixed waste units in the 10/31/05°
324 Building REC B-Cell, REC D-Cell, and the High-Level Vault.

Complete removal of 324 Building REC B-Cell MW and equipment. 11/30/00
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R. C. Bowman WMH HE-24 *
J. M. Barnett BWHC L1-05 *
B. L. Charboneau RL L1-02 *
C. E. Clark RL A5-15 *
M. Deleaon FDH N1-26 *
L. A. Diet=z BHI HD-20

G. D. Hendricks BWHC R3-56 *
A. M. Hopkins FDH N1-26 *
K. A. Hadley BWHC R3-56 *
A. D. Huckaby Ecology B5-18 *
C. M. Kronvall BWHC Ll1-08 *
D. C. Langstaff RL L5-65 *
L. J. Liminski LMH : HB8-71

E. M. Mattlin RL A5-15 *
R. M. Millikin BWHC L5-65 *
E. J. Palmos RL R3-78 *
J. K. Perry FDH HE6-23 *
S. M. Price FDH HE-23 *
A. L. Prignano WMH H6-24

D. E. Rasmussen BWHC L1-04

J. G. Riddelle BWHC L1-02 «*
A. B. Stone Ecology B5-18

D. W. Templeton RL L5-65

J. J. Wallace Ecology B5-18

M. §. Wright BWHC L1-02 *
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